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PROJECT NO. 52667: FINAL REPORT ON STATUS OF NON-COMPLIANT DISTRIBUTION 
LINES 

In response to PUCT's Notice ofNon-Compliance with Section 6 ofHouse Bill 4150 and PURA 

§38.004(b), Related to Clearance Standards of Transmission and Distribution, dated March 2,2022 (the 

"PUCT Notice"), United Electric Cooperative Services (United) submits this progress report on the status 

of its line segments identified as having clearance violation issues in its previous filing of its "Project 

52667: Filing ofAttestation Demonstrating Compliance with H.B. 4150" ("United's Attestation"); such 

lines being the first 83 listed (now corrected to 77 after subtracting duplicates). 

United is intending to bring its lines in compliance with all applicable requirements, but United is not 

intending by its Attestation to indicate that lines listed with height requirement violation issues are in all 

instances out of compliance with the National Electrical Safety Code Standard ANSCI(c)(2), as adopted 

by the American National Safety Institute in effect at the time of construction. 

With respect to the requests stated in the PUCT Notice, please consider the following: 

PUCT Request 1: "Progress reports for each non-compliant distribution line identified within 

UECS's January 6,2022 attestation (attestation);" 

The attached table summarizes the progress on each of United's distribution line segments with 

clearance violation issues without regard to grandfathering which may be applicable to the time of 

construction. As ofthe date ofthis progress report, 67 jobs out of 67 jobs have been completed (or 77 

out of 77 line segments (of the original 83 line segments with noted violation issues (minus 

inadvertent duplicates) brought into compliance). With all lines now in compliance. this will be the 

final report for United on this project. 

PUCT Request 2: "Permitting, if any, obtained for jobs identified within its attestation .,, , 

Most of the jobs are not believed to require permits. Any jobs where lines cross or run in TXDOT 

rights-of-way will require permits, as indicated in the table. As a normal part ofthe process, 
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additional easements are sometimes required and obtained, especially when rerouting lines or 

converting overhead lines to underground. 

PUCT Request 3: "Mapping that identifies the location of each non-compliant line identified in 

the attestation" , 

The attached maps for each lake indicate the location ofthe line segments referenced in the attached 

table. Note that these labels indicate a single or group of line spans, or segments, that were flown to 

verify compliance, and not entire lines (circuits or feeders). The table also indicates the associated 

circuit for each ofthese smaller line segments. Note that in many cases the line segments with 

violation issues are at some distance from the boundary ofthe lake at normal levels, but due to the 

extent ofthe flood plain and ifthe flood plain is considered as part ofthe subject lake, they are listed 

as being required to meet the appropriate NESC or USACE clearance for sailboats regardless of the 

likelihood or possibility oftheir use. 

PUCT Request 4: "Job specifications for each job identified within its attestation to bring non-

compliant lines into compliance, including but not limited to: 

a. Estimated or actual start date; 

b. Estimated or actual completion date; 

c. Current status of the job" 

The attached table has a narrative describing the remediation contemplated for each line with 

violation issues. The start date, or date the job was assigned for work to begin, is indicated in the 

table. The table also identifies the quarter in which we anticipate the completion of the project, or the 

actual completion date if applicable. Due to the current supply chain issues nationwide, some 

anticipated completion dates are asterisked to indicate jobs that depend on delivery of pad-mounted 

transformers and other underground distribution equipment that are in limited supply. The current 

status ofthe job is also indicated in the table following a progression of: Assigned for Staking > 

Staking in Progress > Released for Construction > Construction in Progress > Complete. United's 

intention is to complete all remediation as soon as possible, but no later than the end of 2022, 

including contracting additional resources ifnecessary. 

PUCT Request 5: "Measures taken by UECS to make the public aware of the non-compliant 

lines while the lines are in the process of being brought into compliance." 
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With alllines now in compliance, the section of United's website that has information about the 

Power Line Safety Act and the location ofthe line segments with potential violation issues will be 

updated accordingly. 
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Completion 
Date (* 

Name of indicates UG 
Job Work Line Name of Start Date equipment Permit Permit 
Number Order 

20000 1681331 

20001 1716746 

20002 1738629 

20003 1738637 

20004 1737279 

20005 1737277 

20006 1746023 

20007 1839074 

20008 1839074 

Segment(s) 

W48 

W67 

J2 

J3 

J4 

J5 

W4 

W26,W27, 
W28,W29 

W30 

Feeder Lake Date Verified (Assigned) needed) Status Required Obtained Narrative 
Bury line to remove 

PO01 Whitney 7/8/2021 5/29/2020 4/8/2021 Complete Y Y OH clearance 
violation 
Bury line to remove 

MG13 Whitney 7/20/2021 5/29/2020 9/8/2021 Complete Y Y OH clearance 
violation 
Bury line to remove 

SP21 Joe Pool 7/22/2020 12/21/2020 2/9/2022 Complete Y Y OH clearance 
violation 
Bury line to remove 

SP21 Joe Pool 7/22/2020 12/22/2020 12/28/2021 Complete Y Y OH clearance 
violation 
Bury line to remove 

SP23 Joe Pool 7/22/2020 12/22/2020 3/30/2022 Complete Y Y OH clearance 
violation 
Bury line to remove 

SP23 Joe Pool 7/22/2020 12/22/2020 3/1/2022 Complete Y Y OH clearance 
violation 
Bury line to remove 

GC02 Whitney 7/1/2021 1/21/2021 8/8/2022 Complete Y Y OH clearance 
violation 
Bury line to remove 

MG13 Whitney 7/20/2021 1/21/2021 3/28/2023 Complete Y Y OH clearance 
violation 
Bury line to remove 

MG13 Whitney 7/20/2021 1/21/2021 3/28/2023 Complete Y Y OH clearance 
violation 



Completion 
Date (* 

Name of indicates UG 
Job Work Line Name of Start Date equipment Permit Permit 
Number Order Segment(s) Feeder Lake Date Verified (Assigned) needed) Status Required Obtained Narrative 

Bury line to remove 
20009 1772481 W31 MG13 Whitney 7/20/2021 1/21/2021 6/9/2022 Complete Y Y OH clearance 

violation 

Bury line to remove 
20010 1758436 W8 NR21 Whitney 7/1/2021 1/21/2021 5/20/2022 Complete N N OH clearance 

violation 
Bury line to remove 

20011 1812094 W14 NR23 Whitney 7/1/2021 1/21/2021 10/3/2022 Complete N N OH clearance 
violation 
Bury line to remove 

20012 1748164 W13 NR23 Whitney 7/1/2021 1/21/2021 12/22/2021 Complete N N OH clearance 
violation 

Bury line to remove 
OH clearance 

20013 1757754 W15 NR23 Whitney 7/1/2021 1/21/2021 8/16/2021 Complete N N violation; install 55' 
poles where not 
buried 

20015 1833307 PK2 PK11 P K La ke 11/18/2020 3/3/2020 4/14/2023 Complete N N 

20016 1843631 PK4 PK11 P K La ke 11/18/2020 3/3/2020 1/31/2023 Complete N N 

20017 1742728 W9 NR21 Whitney 7/1/2021 3/3/2020 7/1/2021 Complete N N 

20018 1818100 G2 PR11 Granbury 7/27/2020 3/4/2020 8/1/2022 Complete N N 

Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Install 45' poles to 
ncrease clearance 



Completion 
Date (* 

Name of indicates UG 
Job Work Line Name of Start Date equipment Permit Permit 
Number Order Segment(s) Feeder Lake Date Verified (Assigned) needed) Status Required Obtained 

20019 1760483 G10 HD03 Granbury 7/27/2020 3/5/2020 4/27/2022 Complete N N 

20020 1814253 PK9 PK15 P K La ke 11/18/2020 5/5/2021 12/20/2022 Complete N N 

20021 1814245 PK7 PK11 P K La ke 11/18/2020 5/5/2021 12/8/2022 Complete N N 

20022 1745687 Gll FC23 Granbury 7/27/2020 5/6/2021 6/1/2022 Complete N N 

20023 1819102 PK17 PK21 P K La ke 11/18/2020 5/6/2021 11/7/2022 Complete N N 
20024 1822409 PK10 PK12 P K La ke 11/18/2020 5/6/2021 12/20/2022 Complete N N 

20025 1814247 PK12 PK15 P K La ke 11/18/2020 5/6/2021 11/4/2022 Complete N N 

20026 1826572 PK14 PK14 P K La ke 11/18/2020 5/7/2021 1/30/2023 Complete N N 

20027 1827586 G3 PR16 Granbury 7/27/2020 5/7/2021 7/5/2022 Complete N N 

20028 1760479 G8 HD03 Granbury 7/27/2020 5/7/2021 11/30/2021 Complete N N 

20029 1776898 G4 HD01 Granbury 7/27/2020 5/7/2021 12/2/2021 Complete N N 

20030 1750558 Ppl LG02 Palo Pinto 11/12/2020 5/7/2021 8/25/2022 Complete N N 

Narrative 
Install 45' poles to 
ncrease clearance; 

add lift pole center 
span 
Bury line to remove 
OH clearance 
violation 
Retire 1 section of 
OH and reroute 
service to come from 
the south 
Bury line to remove 
OH clearance 
violation 
Reroute line 
Reroute line 
Reroute line and 
retire crossing 
Reroute line 
Increase pole height 
to 50' 
Increase pole height 
to 45' and add lift 
pole 
Increase pole height 
to 45' 
Increase pole height 
to 55' 



Completion 
Date (* 

Name of indicates UG 
Job Work Line Name of Start Date equipment Permit Permit 
Number Order Segment(s) Feeder Lake Date Verified (Assigned) needed) Status Required Obtained Narrative 

Bury line to remove 
20031 1822414 PK11 PK14 P K La ke 11/18/2020 5/7/2021 12/13/2022 Complete Y Y OH clearance 

violation 
Bury line to remove 

20032 1815149 Al LK02 Alvarado 7/27/2020 5/10/2021 12/14/2022 Complete N N OH clearance 
violation 
Bury line to remove 

20033 1819100 PK19 PK21 P K La ke 11/18/2020 5/10/2021 8/15/2022 Complete N N OH clearance 
violation 

Bury line to remove 
OH clearance 

20034 1835295 PK1 PK11 P K La ke 11/18/2020 5/11/2021 9/12/2022 Complete N N violation and retire 
Iinethat is no longer 
necessary 

Bury line to remove 
20035 1818035 PK16 PK14 P K La ke 11/18/2020 5/11/2021 8/15/2022 Complete N N OH clearance 

violation 
Bury line to remove 

20036 1761299 PK5 PK11 P K La ke 11/18/2020 5/25/2021 4/1/2022 Complete N N OH clearance 
violation 

20037 1812709 Sl HC13 
Squaw 
Creek 

7/27/2020 5/25/2021 8/18/2022 Complete N N 
Add two 50' poles to 
ncrease clearance 

20038 1812786 PK20 PK21 P K La ke 11/18/2020 5/26/2021 9/21/2022 Complete N N 
Add two 50' poles to 
ncrease clearance 

20039 1844083 PK18 PK21 P K La ke 11/18/2020 5/26/2021 9/26/2022 Complete N N 

20040 1750359 PP2 LG03 Palo Pinto 11/12/2020 5/27/2021 7/11/2022 Complete N N 

Reroute line 
Increase pole height 
to 50' 



Completion 
Date (* 

Name of indicates UG 
Job Work Line Name of Start Date equipment Permit Permit 
Number Order Segment(s) Feeder Lake Date Verified (Assigned) needed) Status Required Obtained 

20041 1750317 PK15 PK14 P K La ke 11/18/2020 5/27/2021 5/23/2022 Complete N N 

Narrative 
Increase pole height 
to 50' 

20042 1760809 Wl NR21 Whitney 7/1/2021 7/7/2021 4/8/2022 Complete N N 

20044 1840601 W5,W6 NR21 Whitney 7/1/2021 7/9/2021 2/13/2023 Complete N N 

20045 1817506 W7 NR21 Whitney 7/1/2021 7/9/2021 6/28/2022 Complete Y Y 

20046 1805910 W10 NR21 Whitney 7/1/2021 7/13/2021 12/1/2022 Complete N N 

20047 1812565 Wll NR21 Whitney 7/1/2021 7/13/2021 8/3/2022 Complete N N 

20048 1822874 W12 NR21 Whitney 7/1/2021 7/13/2021 1/6/2023 Complete N N 

20049 1805910 W16 NR23 Whitney 7/1/2021 7/14/2021 5/18/2022 Complete N N 

20050 1822030 W17 NR23 Whitney 7/1/2021 7/14/2021 12/1/2022 Complete N N 

20051 1822968 W18 NR23 Whitney 7/1/2021 7/15/2021 8/2/2022 Complete N N 

Increase pole height 
ot 55' (2 poles) 

Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 
Bury line to remove 
OH clearance 
violation 



Completion 
Date (* 

Name of indicates UG 
Job Work Line Name of Start Date equipment Permit Permit 
Number Order 

20052 1830935 

20053 1825596 

20054 1822924 

20055 1761944 

Segment(s) 

W19 

W20 

W21,W22, 
W23 

W24 

Feeder Lake Date Verified (Assigned) needed) Status Required Obtained Narrative 
Bury line to remove 

NR23 Whitney 7/1/2021 7/15/2021 11/29/2022 Complete N N OH clearance 
violation 
Bury line to remove 

NR23 Whitney 7/1/2021 7/16/2021 11/30/2022 Complete N N OH clearance 
violation 
Bury line to remove 

NR23 Whitney 7/1/2021 7/16/2021 11/21/2022 Complete N N OH clearance 
violation 
Bury line to remove 

NR23 Whitney 7/1/2021 7/16/2021 2/7/2022 Complete N N OH clearance 
violation 

Retire line on north 
20056 1826247 W53 PO01 Whitney 7/8/2021 8/2/2021 7/27/2022 Complete Y Y side and reroute line 

from south 

Bury line to remove 
20057 1819544 W36 MG13 Whitney 7/20/2021 8/5/2021 10/26/2022 Complete N N OH clearance 

violation 

20058 1814206 W39 MG13 Whitney 7/20/2021 8/5/2021 9/13/2022 Complete Y Y 

20059 1819545 W41 MG13 Whitney 7/20/2021 8/6/2021 10/20/2022 Complete N N 

Bury line to remove 
OH clearance 
violation; retire line 
that feeds 
transformer with no 
meter 
Bury line to remove 
OH clearance 
violation 



Completion 
Date (* 

Name of indicates UG 
Job Work Line Name of Start Date equipment Permit Permit 
Number Order Segment(s) Feeder Lake Date Verified (Assigned) needed) Status Required Obtained Narrative 

Bury line to remove 
20060 1843820 W44 PO01 Whitney 7/8/2021 7/20/2021 10/18/2022 Complete N N OH clearance 

violation 

20061 1819547 W45 PO01 Whitney 7/8/2021 7/20/2021 5/27/2022 Complete N N 
Increase pole height 
to 55' (2 poles) 

20062 1840596 

20063 1826244 

20064 1819557 

20065 1826246 

20066 1840517 

W49,W50, 
W52 

W54,W55, 
W56 

W57 

W43 

W59 

Bury line to remove 
PO01 Whitney 7/8/2021 7/21/2021 12/7/2022 Complete Y Y OH clearance 

violation 
Bury line to remove 

PO01 Whitney 7/8/2021 7/22/2021 11/29/2022 Complete N N OH clearance 
violation 
Retire line - no active 

PO01 Whitney 7/8/2021 7/23/2021 5/12/2022 Complete N N 
meters 
Bury line to remove 

MG13 Whitney 7/20/2021 8/6/2021 10/13/2022 Complete N N OH clearance 
violation 
Retire line - no active 

PO01 Whitney 7/8/2021 8/11/2021 1/24/2023 Complete N N 
meters 

20067 1819554 W61 PO02 Whitney 7/8/2021 8/11/2021 12/12/2022 Complete N N 
Increase pole height 
to 50' (2 poles) 

Bury line to remove 
20068 1829873 W66 PO02 Whitney 7/8/2021 8/11/2021 7/8/2022 Complete N N OH clearance 

violation 
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